Developing the programme of measures for the Estonian marine area in compliance with the requirements of the EU Marine Strategy Framework Directive, including feasibility study on using LNG as an alternative ship fuel to reduce pollution

	2014								-	2015													2016	The total	
	Mar	Apr	May	Jun	luly	Aug Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Juli	a Aug	Sep	Oct	Nov	Dec	Janı	Feb Mar	Apri	duration
Activity 1: Project management																									26
Activity 2: Development of the monitoring programme																									10
2.1. Development of a proposal for regionally coordinated cost-efficient monitoring programme for the Estonian marine area in accordance with the MSFD requirements and prefilling reporting sheets																									10
2.2. Formation of cost-efficient proposals for complementing the existing monitoring programme according to the needs and status of the Estonian marine waters. Preparation of reports to the European Commission																									5
Activity 3: Development of the programmes of measures																									26
3.1. Mapping of existing measures																									2
3.2. Assessment of the efficiency of existing measures to achieve the proposed environmental targets. Compilation of a list of environmental problems and their prioritization																									5
3.3. Development of an initial list of measures, including the already existing and new measures																									3
3.4. Assessment of the efficiency of the initial programme of measures to achieve the proposed environmental targets. Prioritazion of measures																									8
3.5. Production of the final programme of measures for the Estonian marine area according to the requirements of the MSFD. Preparation of relevant reports to the European Commission																									11
Activity 4: Carrying out the cost-effectiveness and socio-economic analysis of the programme of measures																									8
4.1. Assessment of costs and cost-effectiveness of measures																									6
4.2. Prioritization of measures according to their cost- effectiveness																									2
4.3. Carrying out a socio-economic analysis of the programme of measures																									6
4.4. Assessment of the total cost of the programme of measures. Drawing up a proposal for budget distribution																									4
Activity 5: Carrying out the strategic environmental assessment (SEA) of the programme of measures																									12
5.1. Compilation of the SEA programme																			<u> </u>						2
5.2. Public debate on the SEA programme			ļ															ļ							2
5.3. Carrying out the SEA																									6
5.4. Public debate of the SEA report and complementing the report																									4
Activity 6: Carrying out the environmental impact assessment (EIA) and feasibility study on the use of Liquefied Natural Gas (LNG) as ship fuel																									13
6.1. Technical and economical feasibility study of using LNG as a ship fuel																									7
6.2. Carrying out the environmental impact assessment (EIA) on the use of LNG as ship fuel																									7
Activity 7: Publicity and information																									26
7.1. Public information																									26
7.2. Drawing up a plan for organizing public seminars and roundtables																									1
7.3. Carrying out seminars and roundtables																									26